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128033 ? CH2M HILL
- : : 1717 Arch Street

' ' Suite 4400
@ CH2MHILL
e Tel 216.563.4220
Fax 215.563.3828

October 16, 2007

Mr. Richard Ho, RPM / OSC

U.S. Environmental Protection Agency - Region 2
Emergency and Remedial Response Division

290 Broadway, Floor 19

New York, New York 10007-1866

Subject: Quanta Resources Superfund Site, Operable Unit 2 (OU2)
Edgewater, New Jersey
Progress Report - September 2007

Dear Mr. Ho:

This letter will serve as the progress report required pursuant to the U.S. Environmental
Protection Agency (USEPA) Administrative Order on Consent (AOC) for Remedial

Investigation and Feasibility Study (RI/FS) at OU2 (Index Number II-CERCLA-2003-2013,
[tem 53).

Activities Completed This Reporting I"eriod

The following activities were completed during this reporting period as part of continued
implementation of OU2 RI/FS Work Plan:

¢ Draft Candidate Reference Locations for Operable Unit 2 Baseline Risk Assessments

memorandum transmitted to USEPA September 19%, 2007

e Baseline Ecological Risk Assessment (BERA) activities completed this month

included identification of BERA scope components and preparation of a presentation

and outline for EPA. Presentation is currently in review

¢ Continued biweekly teleconference calls with USEPA /NJDEP, Honeywell and
CH2M HILL

¢ The monthly progress report (PR) for August 2007 was submitted to USEPA on
September 14t .

Results of Sampling and Testing

No sampling or tesﬁng was completed during this period.
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Activities Planned for Next Reporting Period

-

The following activities are planned for the next reporting period:

e BERA Work Plan activities will include finaliziné the BERA work plan scope, draft
outliné, and presentation. A meeting will be scheduled with EPA to discuss the
BERA Scope.

¢ Continue biweekly teleconference calls with USEPA/NJDEP, CH2M HILL, and
Honeywell :

Project Delays Encountered / Project Status

The revised OU2 Work Plan (including the associated QAPP, FSP and HASP) was
submitted to USEPA on August 31st, 2006. A schedule update will be submitted to EPA
along with submittal of the BERA Work Plan, anticipated for late fall.
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Project Milestones

Baseline Risk Assessments memorandum to EPA

Milestone Date Completed
AOC and SOW, OU2 received November 4, 2003
Notification to USEPA of Honeywell Designated Project Coordinator November 4, 2003
Signs and Security Plan, November 2003 November 24, 2003
Qualifications of Personnel December 19, 2003
Submitted RI/FS Work Plan for OU2 (including FSP, QAPP, and HSP) January 19, 2004
USEPA Comment letter on RI/FS Work Plan June 30, 2004
Honeywell Response to USEPA Comments on RI/FS Work Plan September 10, 2004
Honeywell List of 26 Items and Internal Submittals December 7, 2004
Honeywell Response to USEPA Items #19 and 23 December 23, 2004
Honeywell Response to USEPA Items #20, 21, 22, and 24 January 13, 2005
Honeywell Response to USEPA Item #25 June 9, 2005
USEPA Comment letter on RI/FS Work Plan & Technical Memoranda March 31, 2006
Meeting with EPA and BTAG to discuss Data Quality Objectives May 2, 2006
(DQOs)

Response to March 31, 2006 EPA Comment Letter on RI/FS Work Plan May 25, 2006
USEPA Comment letter on draft DQOs June 6, 2006
Response to June 6, 2006 EPA Comment Letter on draft DQOs June 16, 2006
Meeting with USEPA, NJDEP, BTAG members, and CDM to resolve July 13, 2006
remaining DQO issues and comments and finalize a scope for the OU2 N

RI/FS Work Plan

Submitted DQO resolution table to EPA July 17, 2006
Submitted Revised OU2 RI Work Plan, FSP, QAPP and HASP to EPA August 31, 2006
Submitted the Work Plan Addendum for PAH Fingerprinting to EPA September 22, 2006
Received comments from EPA on Work Plan Addendum for October 20, 2006
Fingerprinting

Submitted a letter to EPA documenting the condition of the absorbent November 6, 2006
boom during the investigation activities '

Submitted letter to EPA responding to comments on Fingerprinting November 21, 2006
Work Plan Addendum

Presented PSCR to EPA, NJDEP, and EPA Region II BTAG June 7, 2007
Submitted Draft PSCR to EPA, NJDEP, and EPA Region II BTAG July 23, 2007
Submitted Draft Candidate Reference Locations for Operable Unit 2 September 19, 2007
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Please feel free to contact Steve Zarlinski at (215) 640-9087 if you have any questions or-
comments regarding the Quanta project.

Sincerely, j

CH2M HILL

o) Yot

Stephen J. Zarlinski
Senior Project Manager

cc: Clay Monroe (USEPA) John Morris (Honeywell)
Lawrence Kast (Honeywell) Bob Hayton (NJDEP)
Greg Franz (Town of Edgewater)




